COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 02/ 2021

ESTI MATE SUMVARY 13:12: 53
CONTI D C20258- COMBO ESTI MATE NG 0027 PROG SPEC YR: 2005
PCN: 20258- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 441.0 DAYS TI ME ALLOW 440 WORK DAYS
PR SH 119A BOULDER CANYON PERCENT TIME: 100. 23 ORI G TIME ALLOW 380 WORK DAYS
PROJECT NO. ER119A- 065
PR SH 119A BOULDER CANYON
NAMVE OF ROAD:
PROJECT COUNTI ES: BOULDER, REG ON 4
CONTRACTOR:
ZAK DI RT | NCORPORATED PAY PERI OD ENDI NG 09/ 02/ 2021 DATE TI ME STARTED 03/13/2019
14290 H LLTOP RD. DATE LET 01/ 03/ 2019 DATE WORK BEGAN  03/13/2019
DATE AWARDED 01/31/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/26/2019 DATE ACCEPTED
LONGVONT CO 80504 (970) 535- 4657 DATE NOTI CE TO PROCEED 03/13/2019
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 19,302, 121.22 PARTI Cl PATI NG $ 17,964, 488. 39 $ 57,374. 30
AWARD PRQIECT AMT: $ 30, 306, 322. 04 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 93. 07% TOTAL EARNI NGS 17, 964, 488. 39 57,374.30
FUNDS AVAI LABLE: $ 1,337,632.83 STOCKPI LED MATERI ALS 156, 051. 72 0.00
GROSS EARNI NGS 18, 120, 540. 11 57,374.30
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 267, 939. 59 -282.12
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 17, 852, 600. 52 57,092. 18
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 17, 852, 600. 52 57,092. 18
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 57,092.18

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20258-BI D ESTI MATE RUN 09/ 02/ 2021
PRQJECT: ERL19A- 065 ESTI MATE NO 0027 13:12: 53
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00001 Cl earing and G ubbing 6. 740 6. 000
ACRE 0. 000 0. 00
6, 500. 00000 6. 000 39, 000. 00
0010 201-00005 Renoval of Debris 1. 000 1. 000
LS 0. 000 0. 00
2, 500. 00000 1. 000 2, 500. 00
0015 202-00010 Renoval of Tree 362. 000 195. 000
EACH 0. 000 0.00
300. 00000 195. 000 58, 500. 00
0020 202-00015 Renoval of Headwal | 10. 000 10. 000
EACH 0. 000 0. 00
650. 00000 10. 000 6, 500. 00
0025 202-00019 Renoval of Inlet 3. 000 3. 000
EACH 0. 000 0.00
600. 00000 3. 000 1, 800. 00
0030 202-00033 Renoval of Pipe 21. 000 21.000
EACH 0. 000 0. 00
560. 00000 21.000 11, 760. 00
0035 202-00037 Renoval of End Section 2.000 2.000
EACH 0. 000 0.00
250. 00000 2.000 500. 00
0040 202- 00090 *Rermoval of Delineator 4. 000 4. 000
EACH 0. 000 0. 00
4. 00000 4.000 16. 00
0045 202-00150 Renoval of Wall 20. 000 20. 000
EACH 0. 000 0.00
95. 00000 20. 000 1, 900. 00
0050 202-00155 *Rermoval of Wall 166. 000 166. 000
LF 0. 000 0. 00
17. 50000 166. 000 2,905. 00
0055 202-00200 Renoval of Sidewal k 2,287. 000 2,287.000
Sy 0. 000 0.00

5. 00000 2,287.000 11, 435. 00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20258-BI D ESTI MATE RUN 09/ 02/ 2021
PRQJECT: ER119A- 065 ESTI MATE NO 0027 13:12: 53
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-00201 *Renmoval of Curb 417. 000 417. 000
LF 0. 000 0.00
12. 00000 417. 000 5, 004. 00
0065 202- 00203 Renoval of Curb and Gutter 42.000 42.000
LF 0. 000 0. 00
6. 00000 42.000 252.00
0070 202-00206 Renoval of Concrete Curb Ranp 11. 000 11. 000
Sy 0. 000 0.00
10. 00000 11. 000 110. 00
0075 202-00220 *Rermoval of Asphalt Mat 34,571. 000 30, 748. 000
SY 0. 000 0. 00
5. 50000 30, 748. 000 169, 114. 00
0076 202-05026 Sawi ng Asphalt Mat (6 In) Add Sawcutting Asphalt Mat 1, 196. 000 1, 196. 000
6 Inch
( ) LF 0. 000 0.00
1. 63000 1, 196. 000 1, 949. 48
0077 202-00240 Rem Asphalt Mat (Pl aning) Add Renmoval of Asphalt Mat 8, 850. 000 8, 850. 000
(Pl ani ng)
SY 0. 000 0. 00
5. 00000 8, 850. 000 44, 250. 00
0078 202-00250 Rem Pavenent Marking Add Renoval of Pavenment MarKking 1,417.000 1,417.000
SF 0. 000 0.00
2. 00000 1, 417. 000 2,834.00
0080 202-00810 *Rermoval of Ground Sign 72. 000 72.000
EACH 0. 000 0. 00
56. 00000 72.000 4,032.00
0085 202-00821 *Renoval of Sign Panel 2.000 2.000
EACH 0. 000 0.00
56. 00000 2.000 112. 00
0090 202-01130 *Rermoval of Guardrail Type 3 5, 984. 000 5, 984. 000
LF 0. 000 0. 00
2.50000 5, 984. 000 14, 960. 00
0095 202-01135 *Renoval of Guardrail Thrie Beam 113. 000 113. 000
LF 0. 000 0.00

6. 00000 113. 000 678. 00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20258-BI D ESTI MATE RUN 09/ 02/ 2021
PRQJECT: ER119A- 065 ESTI MATE NO 0027 13:12: 53
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0100 202-01140 Renoval of Guardrail Type 4 2, 829. 000 2, 829. 000
LF 0. 000 0.00
11. 00000 2,829.000 31, 119. 00
0105 202-01300 *Renpval of End Anchorage 18. 000 18. 000
EACH 0. 000 0. 00
215. 00000 18. 000 3, 870. 00
0110 202-04002 *Cean Cul vert 28. 000 28. 000
EACH 0. 000 0.00
850. 00000 28. 000 23, 800. 00
0114 203-00000 Uncl Excav Add Uncl assified Excavation 228. 000 228. 000
cY 0. 000 0. 00
29. 86000 228.000 6, 808. 08
0115 203-00010  *Uncl assified Excavation (Conplete In Place) 41,516. 000 41,516. 000
cY 0. 000 0.00
21. 00000 41, 516. 000 871, 836. 00
0120 203-00040  Unclassified Excavation (Special) 3,001. 000 3,001. 000
cY 0. 000 0. 00
23. 00000 3, 001. 000 69, 023. 00
0125 203-00100  Mick Excavation 152. 000 152. 000
cY 0. 000 0.00
45. 00000 152. 000 6, 840. 00
0130 203-00400 *Rock Excavation 63, 090. 000 63, 090. 000
cY 0. 000 0. 00
48. 00000 63, 090. 000 3, 028, 320. 00
0135 203-00598  *Rock Scaling 164. 000 164. 000
HOUR 0. 000 0. 00
115. 00000 164. 000 18, 860. 00
0140 203-01100 Proof Rolling 18. 000 18. 000
HOUR 0. 000 0. 00
85. 00000 18. 000 1, 530. 00
0145 203-01510 Backhoe 404. 500 404. 500
HOUR 0. 000 0. 00

110. 00000 404. 500 44, 495. 00



CONTI D

CAT NO0200

0150 203-01597

0154

900- 00006

0155

203- 02324

0156

206- 00000

0157

206- 00100

0158

206- 00065

0160

206- 01786

0165

207- 00205

0170

207- 00310

0175

208- 00008

0180 208-00023

ROADWAY

C20258- COMBO
20258-BI D
ER119A- 065
| TEM
DESCRI PTI ON
*Pot hol i ng

Added Item (Dol lar)/ Added | DS GeoRadar
System

*Bl ast Vibration Mnitoring

Str Excav Added Structure Excavation @10 X 4 RCB

Str Bkfl (CL 1)
Str Bkfl (FlowFill) Add Structure Backfill
Fill)

*Shoring (Area 6)

Topsoi |

St ockpil e Wetl and Topsoi |

*Erosi on Log Type 2 (12 Inch)

*Erosi on Log (Type 3)(12 Inch)

Moni tori ng

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0027

126. 750
HOUR
250. 00000

12, 656. 540

1. 00000

1.000
LS
180, 000. 00000

280. 000

(14
28. 00000
450. 000

CY
51. 00000
(Fl ow 364. 000

(14
170. 00000
1. 000

LS
14, 900. 00000
1, 215. 000

(14
35. 00000
0. 000

CY
150. 00000
0. 000

LF
6. 25000
6,561. 000

LF

5. 90000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

. 250
0. 000
. 250

12, 656. 540
0. 000

12, 656. 540

1. 000
0. 000
1. 000

280. 000
0. 000
280. 000

450. 000
0. 000
450. 000

364. 000
0. 000
364. 000

1. 000
0. 000
1. 000

1, 215. 000
0. 000

1, 215. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

6,561. 000
0. 000

6, 561. 000

Page 5

ESTI MATE RUN 09/ 02/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:12: 53

AMOUNT

29, 562

12, 656

180, 000

7,840

22,950

61, 880

14,900

42,525

38, 709

50

54

00

00

00

00

00

00

.00

.00

90



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20258-BI D ESTI MATE RUN 09/ 02/ 2021
PRQJECT: ER119A- 065 ESTI MATE NO 0027 13:12: 53
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0185 208- 00035 *Aggr egat e Bag 8, 099. 000 8, 099. 000
LF 0. 000 0.00
5. 60000 8, 099. 000 45, 354. 40
0190 208-00041 Rock Check Dam 10. 000 4. 000
EACH 0. 000 0. 00
285. 00000 4.000 1, 140. 00
0195 208-00045 Concrete Washout Structure 4.000 4.000
EACH 0. 000 0. 00
4, 400. 00000 4.000 17, 600. 00
0200 208-00070 Vehi cl e Tracki ng Pad 12. 000 12. 000
EACH 0. 000 0. 00
3, 100. 00000 12. 000 37, 200. 00
0205 208-00103 Renoval and Disposal of Sediment (Labor) 100. 000 77.500
HOUR 0. 000 0. 00
35. 00000 77.500 2,712.50
0210 208-00105 Renoval and Disposal of Sedinent (Equipnent) 40. 000 28. 000
HOUR 0. 000 0. 00
90. 00000 28. 000 2,520. 00
0215 208-00106 *Sweepi ng (Sedi nent Renoval) 115. 000 103. 250
HOUR 0. 000 0. 00
125. 00000 103. 250 12, 906. 25
0220 208-00207 *Erosi on Control Management 250. 000 235. 500
DAY 0. 000 0. 00
135. 00000 235.500 31, 792. 50
0225 208-00300 Tenporary Berns 755. 000 755. 000
LF 0. 000 0.00
8. 65000 755. 000 6, 530. 75
0230 208-00301 Tenporary Diversion 2, 743. 000 2,743.000
LF 0. 000 0. 00
55. 00000 2,743. 000 150, 865. 00
0231 900- 00006 Added Item (Dol lar)/ Added 48 Inch HDPE Pipe 12, 822. 040 12, 822. 040
DOL 0. 000 0. 00

1. 00000 12, 822. 040 12,822.04



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20258-BI D ESTI MATE RUN 09/ 02/ 2021
PRQJECT: ER119A- 065 ESTI MATE NO 0027 13:12: 53
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0235 208-00400 \Water Control 1. 000 1. 000
LS 0. 000 0. 00
150, 000. 00000 1. 000 150, 000. 00
0240 208-00520 Tenporary Stream Crossing 1. 000 0. 900
LS 0. 000 0. 00
30, 000. 00000 0. 900 27,000. 00
0245 210-00011 *Reset Mailbox Structure (Type 1) 6. 000 6. 000
EACH 0. 000 0. 00
270. 00000 6. 000 1, 620. 00
0250 210-00012 *Reset Mailbox Structure (Type 2) 0. 000 0. 000
EACH 0. 000 0. 00
280. 00000 0. 000 0.00
0255 210-00013 *Reset Mailbox Structure (Type 3) 0. 000 0. 000
EACH 0. 000 0. 00
380. 00000 0. 000 0. 00
0260 210-00090 *Reset Delineator 0. 000 0. 000
EACH 0. 000 0. 00
25. 00000 0. 000 0. 00
0265 210-00815 *Reset Sign Panel 0. 000 0. 000
EACH 0. 000 0. 00
110. 00000 0. 000 0. 00
0269 211-00100 Drilling Hole Drilling Hole, Added Weep Hol e 462. 000 462. 000
LF 0. 000 0. 00
55. 00000 462. 000 25, 410. 00
0270 211-01115  *Rock Reinforcement (Number 10) 4, 469. 000 4,469. 000
LF 0. 000 0. 00
98. 00000 4, 469. 000 437, 962. 00
0270 MATERI AL ALLOMANCE Rock Rei nforcing (No. 10) 3, 031. 000
LF 0. 000 0. 00
4.71000 3, 031. 000 14,276.01
0270 MATERI AL ALLOWANCE Rock Rei nf or cenent 10, 072. 166
LF 0. 000 0. 00

3.50719 10, 072. 166 35, 325. 00



CONTI D

CAT NO0200

0270

0275

0280

0285

0290

0295

0300

0305

0310

0315

0320

211- 03005

212-00006

212-00007

212-00022

212-00032

213- 00004

213-00012

213- 00061

214-00145

214-01013

C20258- COVBO
20258-BID
ER119A- 065
| TEM
DESCRI PTI ON

ROADWAY

MATERI AL ALLOWANCE Rock Rei nf or cenment

Dewat eri ng

*Seedi ng (Native)

*Seedi ng (Native) (Hydraulic)

*Seedi ng (R parian)

*Soi | Conditioning

*Mil ching (Weed Free Straw)

*Spray-on Mil ch Bl anket

*Mil ch Tacki fier

*Pl ant Protection Fence

*Live WIIlow Stakes

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0027

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
LF
5. 24000
1. 000
LS

185, 000. 00000

3.390

ACRE
450. 00000
1.630

ACRE
1, 000. 00000
0. 000

ACRE
3, 500. 00000
3.390

ACRE
3, 400. 00000
0. 000

ACRE
630. 00000
3.390

ACRE
3, 500. 00000
176. 000

LB
2.75000
1, 730. 000
LF

6. 00000
100. 000

EACH

3. 25000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

6, 741. 412
0. 000
6, 741. 412

1. 000
0. 000
1. 000

1.760
0. 000
1.760

1.630
0. 000
1.630

0. 000
0. 000
0. 000

3.390
0. 000
3. 390

0. 000
0. 000
0. 000

3.390
0. 000
3. 390

176. 000
0. 000
176. 000

0. 000
0. 000
0. 000

100. 000
0. 000
100. 000

Page 8
ESTI MATE RUN
AMOUNT
TH'S CUMULATI VE
PERI OD AMOUNT
0. 00
35, 325. 00
0.00
185, 000. 00
0. 00
792. 00
0.00
1, 630. 00
0. 00
0.00
0.00
11, 526. 00
0. 00
0.00
0.00
11, 865. 00
0. 00
484. 00
0.00
0. 00
0. 00
325. 00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 20258-BI D ESTI MATE RUN 09/ 02/ 2021
PRQJECT: ER119A- 065 ESTI MATE NO 0027 13:12: 53
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0325 216-00042 *Soil Retention Bl anket (Biodegradable Straw Coconut) 4, 000. 000 0. 000
SY 0. 000 0. 00
2.30000 0. 000 0. 00
0330 216-00301 *Turf Reinforcement Mat (C ass 1) 1, 700. 000 0. 000
SY 0. 000 0. 00
5. 00000 0. 000 0. 00
0335 217-00015 Noxi ous Weed Managenent 0. 000 0. 000
SY 0. 000 0. 00
5. 00000 0. 000 0. 00
0340 240-00010 Renoval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00
90. 00000 0. 000 0. 00
0345 240-00020  Netting 0. 000 0. 000
SY 0. 000 0.00
9. 00000 0. 000 0. 00
0350 304-06007  Aggregate Base Course (Class 6) 6, 619. 000 6, 039. 000
cY 0. 000 0. 00
49. 50000 6, 039. 000 298, 930. 50
0355 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 860. 700 860. 700
TON 0. 000 0.00
145. 00000 860. 700 124, 801. 50
0360 403-09210 *Stone Matrix Asphal t 11, 039. 430 11, 039. 430
TON 0. 000 0. 00
111. 00000 11, 039. 430 1,225, 376.73
0365 403-34721 *Hot M x Asphalt (Gading SX) (75) (PG 58-28) 7,873.630 7,873.630
TON 0. 000 0.00
82. 00000 7,873. 630 645, 637. 66
0370 420-00113 Ceotextile (Drainage) (Cass 2) 18, 010. 000 18, 010. 000
SY 0. 000 0. 00
1. 80000 18, 010. 000 32,418. 00
0375 504-08255  *Masonry Landscape Wall (Dry Stack) 722.000 722.000
SF 0. 000 0. 00

59. 00000 722.000 42,598. 00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20258-BI D ESTI MATE RUN 09/ 02/ 2021
PRQJECT: ER119A- 065 ESTI MATE NO 0027 13:12: 53
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0380 506-00206 Riprap (6 Inch) 778. 000 778. 000
cy 0. 000 0. 00
78. 00000 778. 000 60, 684. 00
0380 MATERI AL ALLOMANCE 6 I nch R prap 0. 000
cY 0. 000 0. 00
31. 50000 0. 000 0. 00
0385 506-00212 Ri prap (12 Inch) 305. 000 305. 000
cy 0. 000 0. 00
125. 00000 305. 000 38, 125. 00
0390 506-00218 Ri prap (18 Inch) 7,729. 000 7, 729. 000
cY 0. 000 0. 00
80. 00000 7,729.000 618, 320. 00
0390 MATERI AL ALLOWANCE 18 Inch Riprap 0. 000
cy 0. 000 0. 00
37.80000 0. 000 0. 00
0395 506-00224 Ri prap (24 Inch) 653. 000 653. 000
cY 0. 000 0. 00
130. 00000 653. 000 84, 890. 00
0395 MATERI AL ALLOWANCE 24 Inch Riprap 594. 000
cy 0. 000 0. 00
68. 40000 594. 000 40, 629. 60
0400 506-00612 Matrix Riprap (12 Inch) 3, 849. 000 3, 849. 000
cY 0. 000 0. 00
125. 00000 3, 849. 000 481, 125. 00
0405 514-00048 Pedestrian Railing (48 Inch) 261. 000 261. 000
LF 0. 000 0. 00
225. 00000 261. 000 58, 725. 00
0405 MATERI AL ALLOWANCE Pedestrian Railing (48 Inch) 0. 000
LF 0. 000 0. 00
176. 20000 0. 000 0. 00
0406 519-01300 *Pol yurethane Resin Add Pol yurethane Resin |njection 2, 000. 000 2, 000. 000
LB 0. 000 0. 00

19. 90000 2, 000. 000 39, 800. 00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 20258-BI D ESTI MATE RUN 09/ 02/ 2021
PRQJECT: ER119A- 065 ESTI MATE NO 0027 13:12: 53
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0410 601-01000 Concrete Class B 54. 400 54. 400
cy 0. 000 0. 00
697. 00000 54. 400 37, 916. 80
0415 601-01050 Concrete Class B (Wall) 18. 000 12. 400
cY 0. 000 0. 00
800. 00000 12. 400 9, 920. 00
0420 602-00000 *Reinforcing Steel 12, 975. 000 12, 975. 000
LB 0. 000 0. 00
1. 05000 12, 975. 000 13,623. 75
0425 603-10240 24 Inch Corrugated Steel Pipe 73.000 73. 000
LF 0. 000 0. 00
98. 00000 73.000 7,154.00
0430 603-30024 24 Inch Steel End Section 5. 000 5. 000
EACH 0. 000 0. 00
650. 00000 5. 000 3, 250. 00
0435 604-00305 Inlet Type C (5 Foot) 4.000 4. 000
EACH 0. 000 0. 00
3, 800. 00000 4.000 15, 200. 00
0440 604-00350 Inlet Type C (Special) 4.000 4.000
EACH 0. 000 0. 00
4,700. 00000 4. 000 18, 800. 00
0445 604-00510 Inlet Type D (10 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
5, 500. 00000 1. 000 5, 500. 00
0450 606-00301 *Cuardrail Type 3 (6-3 Post Spacing) 4, 481. 000 4,481. 000
LF 0. 000 0. 00
47.00000 4,481. 000 210, 607. 00
0450 MATERI AL ALLOMANCE Cuardrail Type 3 (6-3 Post Spaci ng) 688. 000
LF 0. 000 0. 00
18. 43000 688. 000 12,679. 84
0455 606-00910 Guardrail Type 9 (Style CA) 1, 947. 000 1, 947. 000
LF 0. 000 0. 00

79. 00000 1, 947. 000 153, 813. 00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 20258-BI D ESTI MATE RUN 09/ 02/ 2021
PRQJECT: ER119A- 065 ESTI MATE NO 0027 13:12: 53
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0456 900-00012  Added Item (Foot)/ Guardrail Type 9 (CA)(Special) 544. 000 0. 000
LF 0. 000 0. 00
83. 80000 0. 000 0. 00
0460 606- 00940 Cuardrail Type 9 (Style CE) 261. 000 261. 000
LF 0. 000 0. 00
160. 00000 261. 000 41, 760. 00
0465 606-01370 *Transition Type 3G 12. 000 12. 000
EACH 0. 000 0. 00
4,790. 00000 12. 000 57, 480. 00
0465 MATERI AL ALLOMNCE Transition Type 3G 0. 000
EACH 0. 000 0. 00
2,552. 28000 0. 000 0.00
0470 606-01385 *Transi tion Type 3J 2.000 2.000
EACH 0. 000 0. 00
1, 600. 00000 2.000 3, 200. 00
0470 MATERI AL ALLOMNCE Transition Type 3J 0. 000
EACH 0. 000 0. 00
416. 80000 0. 000 0.00
0475 606-01390 *End Anchorage Type 3K 1.000 1.000
EACH 0. 000 0. 00
2,180. 00000 1. 000 2,180.00
0475 MATERI AL ALLOMNCE End Anchorage Type 3K 1. 000
EACH 0. 000 0. 00
1, 008. 45000 1. 000 1,008. 45
0480 606-02003 *End Anchorage (Nonfl ared) 1. 000 1.000
EACH 0. 000 0. 00
5, 100. 00000 1. 000 5, 100. 00
0480 MATERI AL ALLOMANCE End Anchor age (Nonfl ar ed) 2.000
EACH 0. 000 0. 00
2,878. 46000 2.000 5, 756. 92
0485 606- 02005 *End Anchorage (Fl ared) 15. 000 15. 000
EACH 0. 000 0. 00

3, 900. 00000 15. 000 58, 500. 00



CONTI D

CAT NO0200

0485

0490

0495

0495

0500

0500

0505

0510

0515

0519

0520

607-11525

607- 55040

607-55100

608- 00006

609-21010

609- 21020

612- 00070

612-00101

C20258- COVBO
20258-BID
ER119A- 065
| TEM
DESCRI PTI ON
ROADWAY

MATERI AL ALLOMANCE End Anchorage (Fl ared)

*Fence (Plastic)

*Mesh Anchor

MATERI AL ALLOMANCE Mesh Anchor

*Wre Mesh (Draped)

MATERI AL ALLOMANCE Wre Mesh

Concrete Sidewal k (6 Inch)

Curb and Gutter Type 2 (Section I|-B)

Curb and CGutter Type 2 (Section II-B)

Reflector Strip (4 In) Add Reflector Strip (4 Inch)

*Del ineator (Drivable Concrete Installation) (Type I)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0027

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
EACH
2,122. 42000
1, 246. 000
LF
2.00000
43.000
EACH
840. 00000
EACH
372. 00000
56, 633. 000
SF
3. 15000
SF
0. 70000
2, 385. 000
5%
59. 00000
57.000
LF
34. 00000
884. 000
LF
36. 00000
60. 000
EACH
48. 00000
203. 000
EACH

115. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

1, 246. 000
0. 000
1, 246. 000

43. 000
0. 000
43. 000

7.000
0. 000
7.000

56, 633. 000
0. 000
56, 633. 000

12, 067. 000
0. 000
12, 067. 000

2, 385. 000
0. 000
2, 385. 000

57. 000
0. 000
57. 000

868. 000
0. 000
868. 000

60. 000
0. 000
60. 000

203. 000
0. 000
203. 000

Page 13
ESTI MATE RUN
AMOUNT
TH'S CUMULATI VE
PERI OD AMOUNT
0. 00
0.00
0.00
2,492.00
0. 00
36, 120. 00
0.00
2,604.00
0. 00
178, 393. 95
0.00
8, 446. 90
0. 00
140, 715. 00
0.00
1, 938. 00
0. 00
31, 248. 00
0.00
2,880.00
0. 00
23, 345. 00



CONTI D

CAT NO0200

0525

0530

0535

0540

0545

0550

0555

0560

0565

0570

0575

612-00102

612- 00103

614- 00011

614- 00012

614-01503

614- 01573

614-80000

614-80385

615- 00050

621- 00450

624-21013

C20258- COVBO
20258-BID
ER119A- 065
| TEM
DESCRI PTI ON

ROADWAY

*Del ineator (Drivable Concrete Installat

*Del i neator (Drivable Concrete Installation) (Type

)

*Sign Panel (Class |)

*Sign Panel (Cass Il)

*Steel Sign Support (2-Inch Round)(Post and Socket)

*Steel Sign Support (2-1/2 Inch Round NP-40)(Post &

Sli pbase

*Fl ashi ng Beacon

*Runble Strip

Enbanknent Protector Type 5

*Det our Pavenent

12 Inch Drainage Pipe (Class 1) (Conplete In Place)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0027

CURRENT
QUANTI TY/
UNI' TS
UNI'T PRI CE
on) (Type II) 4.000
EACH
120. 00000
44.000
EACH
125. 00000
448. 000
SF
21. 00000
356. 000
SF
26. 00000
77.000
EACH
150. 00000
31. 000
EACH
355. 00000
0. 000
EACH
1, 960. 00000
9, 018. 000
LF
0. 18000
4. 000
EACH
4,400. 00000
5, 169. 000
sy
55. 00000
222.000
LF

68. 50000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

4.000
0. 000
4.000

44.000
0. 000
44.000

448. 000
0. 000
448. 000

356. 000
0. 000
356. 000

77.000
0. 000
77.000

31. 000
0. 000
31. 000

0. 000
0. 000
0. 000

4,473. 000
0. 000
4,473. 000

4.000
0. 000
4.000

5,169. 000
0. 000
5, 169. 000

222.000
0. 000
222.000

Page 14

ESTI MATE RUN 09/ 02/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:12: 53

AMOUNT

480.

5,500

9, 408

9, 256

11, 550

11, 005

805.

17, 600

284, 295

15, 207

00

00

00

00

00

00

.00

14

00

00

00



CONTI D

CAT NO0200

0580

0585

0590

0595

0600

0601

0605

0610

0611

0615

0620

624- 27025

624-27031

624- 27037

624- 27049

625- 00000

625- 00001

626- 00000

626- 01102

700- 70034

627-00001

627-00008

ROADWAY

C20258- COVBO

20258-BI D

ER119A- 065

| TEM
DESCRI PTI ON

24 Inch Drainage Pipe (Class 7) (Conplete In Place)
30 Inch Drainage Pipe (Class 7) (Conplete In Place)
36 Inch Drainage Pipe (Class 7) (Conplete In Place)
48 Inch Drainage Pipe (Class 7) (Conplete In Place)

*Construction Surveying

Const Surveying (Hour) Construction Survey (Hourly)

*Mobi | i zati on

*Public Information Services (Tier II)

F/ A Added Public Information Service Itens

*Pavenent Marki ng Pai nt

*Modi fi ed Epoxy Pavenent Marking

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0027

339. 000
LF
90. 00000

319. 000
LF
165. 00000

443. 000
LF
150. 00000

76. 000
LF
210. 00000

0. 600
LS
250, 000. 00000

88. 000
HOUR
150. 00000
0.500
LS

3, 480, 000. 00000

0. 068

LS
65, 000. 00000
1,815. 210

F A
1. 00000
1, 980. 000

GAL
65. 00000
180. 000

GAL

85. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

339. 000
0. 000
339. 000

319. 000
0. 000
319. 000

443. 000
0. 000
443. 000

76. 000
0. 000
76. 000

0. 600
0. 000
0. 600

88. 000
0. 000
88. 000

0.385
0. 000
0.385

0. 068
0. 000
0. 068

1,815. 210
0. 000
1,815. 210

1, 980. 000
0. 000
1, 980. 000

180. 000
0. 000
180. 000

Page 15
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:12: 53

AMOUNT

30, 510

52, 635

66, 450

15, 960

150, 000

13, 200

1, 339, 800

4,420

1, 815

128, 700

15, 300

00

00

00

00

00

00

00

00

21

00

00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 20258-BI D ESTI MATE RUN 09/ 02/ 2021
PRQJECT: ER119A- 065 ESTI MATE NO 0027 13:12: 53
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0625 627-01010 *Preformed Plastic Pavement Marking (Type |)(Inlaid) 0. 000 0. 000
SF 0. 000 0.00
25. 00000 0. 000 0. 00
0626 627-30410  Preform Thernopl astic Pvnt Mg (XS) Add Preform 158. 000 158. 000
Ther nopl asti ¢ Pavenent Marki ng (XS)
SF 0. 000 0. 00
20. 00000 158. 000 3, 160. 00
0630 627-30405  *Preformed Thernopl astic Pavenent Marking 44. 000 44. 000
(vord-Synbol) SF 0. 000 0. 00
20. 00000 44.000 880. 00
0635 629-01003 *Survey Monument (Type 3) 0. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0640 630-00000 *Fl aggi ng 53, 462. 000 53, 462. 000
HOUR 0. 000 0. 00
27.00000 53, 462. 000 1, 443, 474. 00
0645 630-00007 *Traffic Control Inspection 133. 500 133. 500
DAY 0. 000 0. 00
450. 00000 133. 500 60, 075. 00
0650 630-00012 *Traffic Control Management 681. 000 681. 000
DAY 0. 000 0.00
1, 000. 00000 681. 000 681, 000. 00
0655 630-80335 *Barricade (Type 3 MA) (Tenporary) 23.000 20. 700
EACH 2.300 690. 00
300. 00000 23.000 6, 900. 00
0660 630-80341 *Construction Traffic Sign (Panel Size A) 70. 000 59. 400
EACH 6. 600 495. 00
75. 00000 66. 000 4, 950. 00
0665 630-80342  *Construction Traffic Sign (Panel Size B) 152. 000 136. 800
EACH 15. 200 1, 216. 00
80. 00000 152. 000 12, 160. 00
0670 630-80343 *Construction Traffic Sign (Panel Size O 10. 000 9. 000
EACH 1. 000 200. 00

200. 00000 10. 000 2,000. 00



CONTI D

CAT NO0200

0675

0680

0685

0690

0695

0700

0705

0710

0715

0716

0720

630- 80344

630- 80355

630- 80360

630-80370

630- 80380

630- 85010

630- 85020

630- 86810

632- 00000

900- 00006

700- 70010

C20258- COVBO
20258-BID
ER119A- 065
| TEM
DESCRI PTI ON

ROADWAY

*Construction Traffic Sign (Special)

*Portabl e Message Sign Panel

*Drum Channel i zi ng Devi ce

Concrete Barrier (Tenporary)

*Traffic Cone

*| mpact Attenuator (Tenporary)

*Mbbi | e Attenuator

*Traffic Signal (Tenporary)

Ni ght Work Lighting

Added Item (Dol lar)/ Added Item (Dollar)/ Add N ght

Work Lighting

F/ A M nor Contract Revisions

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0027

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
605. 000
SF
30. 00000
14. 000
EACH
6, 000. 00000
313. 000
EACH
20. 00000
9, 100. 000
LF
20. 00000
233. 000
EACH
11. 00000
19. 000
EACH
5, 600. 00000
2.000
EACH
30, 000. 00000
7.000
EACH
25, 000. 00000
1. 000
LS
1. 00000
0. 000
DOL
1. 00000
375, 000. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

544. 500
60. 500
605. 000

12. 600
1. 400
14.000

281. 700
31. 300
313. 000

5, 641. 200
626. 800
6, 268. 000

209. 700
23. 300
233. 000

17. 100
1.900
19. 000

0. 900
0. 100
1. 000

6. 300
0.700
7.000

0.500
0. 000
0. 500

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 17

ESTI MATE RUN 09/ 02/ 2021

1, 815.

8, 400

626.

12, 536

256.

10, 640

3, 000

17, 500

00

00

00

00

00

00

.00

.00

.00

13:12: 53

AMOUNT

18, 150

84, 000

6, 260

125, 360

2,563

106, 400

30, 000

175, 000

00

00

00

00

00

00

00

00

.50

.00

.00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18

PCN: 20258-BI D ESTI MATE RUN 09/ 02/ 2021
PRQJECT: ER119A- 065 ESTI MATE NO 0027 13:12: 53
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0725 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0730 700-70016 F/ A Fuel Cost Adj ustnment 150, 000. 000 1,137.720
FA 0. 000 0. 00
1. 00000 1,137.720 1,137.72
0735 700-70018 F/ A Roadway Snpot hness | ncentive 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0740 700-70019 F/ A Asphalt Cenent Cost Adj ustnment 130, 752. 300 130, 752. 300
FA 0. 000 0. 00
1. 00000 130, 752. 300 130, 752. 30
0745 700- 70023 F/ A On-The-Job Trai nee 8, 000. 000 8, 000. 000
FA 0. 000 0. 00
1. 00000 8, 000. 000 8, 000. 00
0750 700-70025 F/ A Quality Incentive Paynent -7,492.930 -7,492.930
FA 0. 000 0. 00
1. 00000 -7,492.930 -7,492.93
0751 700- 70034 F/ A Add Ambul ance Standby Service 102, 845. 630 102, 845. 630
FA 0. 000 0. 00
1. 00000 102, 845. 630 102, 845. 63
0752 700-70034 F/A F/A Add Sanitary Facilities 4,626. 950 4,626. 950
FA 0. 000 0. 00
1. 00000 4,626. 950 4,626. 95
0753 900-00006 Added Item (Dollar)/ Added Engineering Services 26, 309. 000 26, 309. 000
DOL 0. 000 0. 00
1. 00000 26, 309. 000 26, 309. 00
0755 700- 70594 F/ A DRB Standing Committee 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $17, 405, 722.18 $ 57,374. 30 $16, 253, 721. 07



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 19

PCN: 20258-BI D ESTI MATE RUN 09/ 02/ 2021
PRQJECT: ER119A- 065 ESTI MATE NO 0027 13:12: 53
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 RETAI NI NG WALLS

0765 206-00000  Structure Excavation 320. 000 320. 000
cY 0. 000 0. 00
28. 00000 320. 000 8, 960. 00
0770 206-00100 Structure Backfill (COass 1) 0. 000 0. 000
cY 0. 000 0. 00
51. 00000 0. 000 0.00
0775 504- 06400 *Soi | Nail Wall 1, 002. 000 1, 002. 000
SF 0. 000 0. 00
120. 00000 1, 002. 000 120, 240. 00
0780 504-06406 *Soi | Nail 5, 825. 000 5, 825. 000
LF 0. 000 0. 00
38. 00000 5, 825. 000 221, 350. 00
0781 900-00006 Added Item (Dollar)/ Add Soil Nail Extra Material 17, 373. 460 17, 373. 460
Cost s
DOL 0. 000 0. 00
1. 00000 17, 373. 460 17,373. 46
0785 504-06410 *Verification Testing 5. 000 5. 000
EACH 0. 000 0. 00
3, 500. 00000 5. 000 17,500. 00
0790 504-08255  *Masonry Landscape Wall (Dry Stack) 883. 000 883. 000
SF 0. 000 0. 00
59. 00000 883. 000 52, 097. 00
0795 601-03050 *Concrete Class D (Vall) 259. 000 259. 000
cY 0. 000 0. 00
905. 00000 259. 000 234, 395. 00
0800 601-40401 *Structural Concrete Stain 5,511. 000 5,511. 000
SF 0. 000 0. 00
10. 00000 5,511. 000 55, 110. 00
0805 602- 00020 *Rei nforcing Steel (Epoxy Coated) 45, 516. 000 45, 516. 000
LB 0. 000 0. 00
1. 10000 45, 516. 000 50, 067. 60
0810 605-00061 6 Inch Perforated Pipe Underdrain (Special) 583. 000 583. 000
LF 0. 000 0. 00

60. 00000 583. 000 34, 980. 00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 20

PCN: 20258-BI D ESTI MATE RUN 09/ 02/ 2021
PRQJECT: ER119A- 065 ESTI MATE NO 0027 13:12: 53
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 RETAI NI NG WALLS

0815 641-10010 *Initial Shotcrete Facing 4,273. 000 4,273. 000
SF 0. 000 0.00
20. 00000 4,273.000 85, 460. 00
CAT 0300 CURRENT AMT $ 897,533.06 % 0.00% 897,533.06

CAT NO0301 119A039991BR PEDESTRI AN CULVERT EXTENSI ON

0820 202-00500 *Renpval of Portions of Present Structure 1. 000 1. 000
EACH 0. 000 0. 00
9, 000. 00000 1.000 9, 000. 00
0825 206-00000 Structure Excavation 63. 000 63. 000
Ccy 0. 000 0.00
28. 00000 63. 000 1, 764. 00
0830 206-00100 Structure Backfill (Cdass 1) 4.000 4.000
cY 0. 000 0. 00
51. 00000 4.000 204. 00
0835 206-01785  *Shoring (Area 5) 1. 000 1.000
LS 0. 000 0.00
25, 700. 00000 1. 000 25, 700. 00
0840 515-00120 *Wat er proofi ng (Menbrane) 7.000 7.000
5% 0. 000 0. 00
22.00000 7.000 154. 00
0845 601-03030 Concrete Class D (Box Cul vert) 36. 000 36. 000
cy 0. 000 0.00
700. 00000 36. 000 25, 200. 00
0850 601-40300 *Structural Concrete Coating 52. 000 0. 000
SY 0. 000 0. 00
10. 00000 0. 000 0.00
0855 602-00020 *Reinforcing Steel (Epoxy Coated) 7, 705. 000 7,705. 000
LB 0. 000 0.00
1.10000 7,705. 000 8, 475.50
0860 606-11010 *Bridge Rail Type 10R 36. 000 36. 000
LF 0. 000 0. 00
475. 00000 36. 000 17, 100. 00

CAT 0301 CURRENT AMT $ 88,117.50 $ 0.00% 87,597.50



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 21
PCN: 20258- Bl D ESTI MATE RUN 09/ 02/ 2021
PRQIECT ER119A- 065 ESTI MATE NO 0027 13:12: 53
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0302 D-15-G
0865 202- 00246 *Renmpval of Asphalt Mat (Planing) (Special) 567. 000 567. 000
SY 0. 000 0. 00
45. 00000 567. 000 25, 515. 00
0870 202-00453 Renoval of Portions of Present Structure (d ass 2) 41.000 41.000
SY 0. 000 0. 00
250. 00000 41. 000 10, 250. 00
0875 202- 00460 Renoval of Portions of Present Structure (C ass 3) 0. 000 0. 000
Sy 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0880 203-00100 Mick Excavation 0. 000 0. 000
cY 0. 000 0. 00
45. 00000 0. 000 0. 00
0885 206-00000  Structure Excavation 148. 000 148. 000
cY 0. 000 0. 00
28. 00000 148. 000 4,144.00
0890 206- 00065 Structure Backfill (FlowFill) 98. 000 93. 000
cY 0. 000 0. 00
170. 00000 93. 000 15, 810. 00
0895 206-01783 *Shoring (Area 3) 1. 000 1. 000
LS 0. 000 0. 00
27,800. 00000 1. 000 27, 800. 00
0900 206-01784 *Shoring (Area 4) 1. 000 1. 000
LS 0. 000 0. 00
43, 500. 00000 1.000 43, 500. 00
0905 210-00530 Rebuild Portions of Present Structure 27.000 27.000
SF 0. 000 0. 00
300. 00000 27.000 8, 100. 00
0910 403-09210 *Stone Matrix Asphalt 36. 530 36. 530
TON 0. 000 0. 00
111. 00000 36. 530 4,054. 83
0915 420-00510  *Geotextile (Crack Reduction) (H gh Density) 331. 000 331. 000
Sy 0. 000 0. 00
18. 00000 331. 000 5, 958. 00



CONTI D

CAT NO0302

0920 506-00224

0925

507- 00100

0930

515-00120

0935

518- 03000

0940

601- 06100

0945

601-51005

0950 602- 00000

CAT NO0303

0955 202-00246

0960 202- 00453

0965 202- 00460

C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON
20258-BID
ER119A- 065 ESTI MATE NO 0027
CURRENT PREV QTY/
| TEM QUANTI TY/ QTY TH' S PERI OD
DESCRI PTI ON UNI TS QrY TO DATE
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRC
Riprap (24 Inch) 767. 000 550. 000
cY 0. 000
130. 00000 550. 000
Concrete Slope and Ditch Paving (Reinforced) 75. 000 75. 000
cY 0. 000
650. 00000 75. 000
*\Wat er proof i ng (Menbrane) 402. 000 402. 000
5% 0. 000
22.00000 402. 000
Sawi ng and Seal i ng Bridge Joint 270. 000 270. 000
LF 0. 000
28. 00000 270. 000
Concrete (Patching) 9. 200 9. 200
cY 0. 000
2,800. 00000 9. 200
Gal vani ¢ Anodes 87. 000 87.000
EACH 0. 000
30. 00000 87. 000
*Rei nforcing Steel 999. 000 999. 000
LB 0. 000
1. 05000 999. 000
CAT 0302 CURRENT AMT $ 340, 264.78 $
D-15- AK
*Renoval of Asphalt Mat (Pl aning) (Special) 478. 000 478. 000
Sy 0. 000
45. 00000 478. 000
Renoval of Portions of Present Structure (C ass 2) 30. 000 30. 000
Sy 0. 000
250. 00000 30. 000
Renoval of Portions of Present Structure (Cass 3) 0. 000 0. 000
Sy 0. 000
1, 000. 00000 0. 000

D-15-G

Page 22

ESTI MATE RUN 09/ 02/ 2021

13:12: 53
CUMULATI VE
AMOUNT

.00
71, 500. 00

.00
48, 750. 00

.00
8, 844. 00

.00
7, 560. 00

.00
25, 760. 00

.00
2,610. 00

.00
1, 048. 95
.00$ 311, 204.78

.00
21,510. 00

.00
7,500. 00

.00
0. 00



CONTI D

CAT NO0303

0970 203-00100

0975

206- 00000

0980

206- 00065

0981

206- 00100

0982

206- 00060

0985

206- 01781

0990

206- 01782

0995

210- 00530

1000

403- 09210

1005

420- 00510

1010 506-00020

D- 15- AK

C20258- COMBO
20258-BI D
ER119A- 065
| TEM
DESCRI PTI ON
Mick Excavation
Structure Excavation
Structure Backfill (FlowFill)

Str Bkfl (CL 1) Add Structure Backfill (O ass 1)

Str Bkfl

(Special)(Flowfill)

*Shoring (Area 1)

*Shoring (Area 2)

Rebuild Portions of Present Structure

*Stone Matrix Asphal t

*CGeotextile (Crack Reduction) (H gh Density)

Pl ace Riprap

(Spec) (FlowFill) Add Structure Backfill

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0027

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
cy
45. 00000
544. 000
cy
28. 00000
180. 000
cy
170. 00000
41.000
cy
51. 00000
246. 500
cy
185. 00000
1. 000
LS
18, 800. 00000
1. 000
LS
19, 800. 00000
27.000
SF
300. 00000
33.900
TON
111. 00000
220. 000
%
18. 00000
1, 518. 000
cy

30. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

544.000
0. 000
544.000

180. 000
0. 000
180. 000

41. 000
0. 000
41. 000

246. 500
0. 000
246. 500

1. 000
0. 000
1.000

1. 000
0. 000
1. 000

27.000
0. 000
27.000

33. 900
0. 000
33.900

220. 000
0. 000
220. 000

1,518. 000
0. 000
1,518. 000

Page 23

ESTI MATE RUN 09/ 02/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:12: 53

AMOUNT

15, 232

30, 600

2,091.

45, 602

18, 800

19, 800

8,100

3,762

3, 960

45, 540

.00

00

00

00

50

00

00

00

90

00

00



CONTI D:

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 24
ESTI MATE RUN 09/ 02/ 2021

CAT NO0303

1015 507-00100

1020

515- 00120

1025

518- 03000

1030

601- 03040

1035

601- 06100

1040

601-51005

1045 602-00000

CAT NO0304

1050 203-00100

1055 506-00612

CAT NO0305

1060 203-00100

C20258- COVBO
20258-BID
ER119A- 065
| TEM
DESCRI PTI ON
D- 15- AK

Concrete Slope and Ditch Paving (Reinforced)

*Wat er proofi ng (Menbrane)

Sawi ng and Seal ing Bridge Joint

Concrete Class D (Bridge)

Concrete (Patching)

Gal vani ¢ Anodes

*Rei nforcing Steel

D-15- Al

Mick Excavation

Matrix Riprap (12 Inch)

119A038956BL

Mick Excavation

ESTI MATE NO 0027 13:12: 53
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
UNI TS QrY TO DATE PERI OD ANDUNT
UNIT PRI CE
85. 600 85. 600
cY 0. 000 0. 00
650. 00000 85. 600 55, 640. 00
356. 000 356. 000
5\'% 0. 000 0. 00
22.00000 356. 000 7,832.00
234.000 234.000
LF 0. 000 0. 00
28. 00000 234.000 6, 552. 00
78.510 78.510
cY 0. 000 0. 00
890. 00000 78.510 69, 873. 90
7.500 7.500
cY 0. 000 0. 00
2, 800. 00000 7.500 21, 000. 00
62. 000 62. 000
EACH 0. 000 0. 00
30. 00000 62. 000 1, 860. 00
7,788. 000 7,788.000
LB 0. 000 0. 00
1. 05000 7,788.000 8,177. 40
CAT 0303 CURRENT AMT $ 393,433.70 % 0.00% 393,433.70
0. 000 0. 000
cY 0. 000 0. 00
45. 00000 0. 000 0. 00
251. 000 251. 000
cY 0. 000 0. 00
125. 00000 251. 000 31, 375. 00
CAT 0304 CURRENT AMT $ 31,375.00 % 0.00% 31, 375. 00
0. 000 0. 000
cY 0. 000 0. 00
45. 00000 0. 000 0. 00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 25

PCN: 20258-BI D ESTI MATE RUN 09/ 02/ 2021
PRQJECT: ER119A- 065 ESTI MATE NO 0027 13:12: 53
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0305 119A038956BL

1065 506-00612 Matrix Riprap (12 Inch) 119. 000 119. 000
cYy 0. 000 0. 00
125. 00000 119. 000 14, 875. 00
CAT 0305 CURRENT AMT  $ 14,875.00 % 0.00% 14, 875. 00

CAT NO0400 CONSTRUCTI ON ENG NEERI NG

1070 620-00005 Field O fice (Special) 0. 500 0.500
EACH 0. 000 0. 00
165, 000. 00000 0. 500 82, 500. 00
1075 620-00012 Field Laboratory (C ass 2) 0. 500 0. 500
EACH 0. 000 0. 00
85, 000. 00000 0. 500 42,500. 00
1080 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
5, 800. 00000 1. 000 5, 800. 00
CAT 0400 CURRENT AMT $ 130, 800. 00 $ 0.00% 130, 800. 00

PROJECT TOTAL CURRENT AMI $19, 302,121.22 % 57,374.30 $18, 120, 540. 11



COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 02/ 2021

ESTI MATE SUMVARY 13:12: 53
CONTI D C20258- COMBO ESTI MATE NG 0027 PROG SPEC YR: 2005
PCN: 20978- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 441.0 DAYS TI ME ALLOW 440 WORK DAYS
PR SH 119A BOULDER CANYON PERCENT TIME:  100. 23 ORI G TI ME ALLON 380 WORK DAYS
PRQJECT NO. STAL119A- 069
SH 119: NEDERLAND - EAST
NAME OF ROAD:
PRQJECT COUNTI ES: BOULDER, REG ON 4
CONTRACTOR:
ZAK DI RT | NCORPORATED PAY PER OD ENDI NG 09/ 02/ 2021 DATE TIME STARTED 03/13/2019
14290 HI LLTOP RD. DATE LET 01/ 03/ 2019 DATE WORK BEGAN  03/13/2019
DATE AWARDED 01/31/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/26/2019 DATE ACCEPTED
LONGVONT CO 80504 (970) 535- 4657 DATE NOTI CE TO PROCEED 03/13/2019
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 14, 692, 349. 97 PARTI Cl PATI NG $ 12,921, 086. 31 $ 10, 340. 50
AWARD PRQIECT AMT: $ 30, 306, 322. 04 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 87.94% TOTAL EARNI NGS 12, 921, 086. 31 10, 340. 50
FUNDS AVAI LABLE: $ 1,771,263.66 STOCKPI LED MATERI ALS 14,529.10 0.00
GROSS EARNI NGS 12, 935, 615. 41 10, 340. 50
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 186, 655. 24 282. 12
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 12, 748, 960. 17 10, 622. 62
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 12, 748, 960. 17 10, 622. 62
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 10, 622. 62

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20978-BI D ESTI MATE RUN 09/ 02/ 2021
PRQJECT: STAL19A- 069 ESTI MATE NO 0027 13:12: 53
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00090 *Renoval of Delineator 238. 000 238. 000
EACH 0. 000 0.00
4. 00000 238. 000 952. 00
0006 202-00190 Rem of Conc Median Cover Matl Added Renoval of Median 60. 000 60. 000
Cover Material
5% 0. 000 0.00
28. 00000 60. 000 1, 680. 00
0010 202-00203 Renoval of Curb and Cutter 433. 000 433. 000
LF 0. 000 0.00
6. 00000 433. 000 2,598. 00
0015 202-00204 Renoval of Curb, Gutter and Sidewal k 181. 000 181. 000
LF 0. 000 0.00
11. 00000 181. 000 1, 991. 00
0020 202- 00206 Renoval of Concrete Curb Ranp 117. 000 117. 000
Sy 0. 000 0.00
10. 00000 117. 000 1,170. 00
0025 202-00240 *Rermoval of Asphalt Mat (Pl aning) 2,982. 000 2,982. 000
5% 0. 000 0.00
4.00000 2,982. 000 11, 928. 00
0030 202-00810 *Rerpval of Ground Sign 189. 000 189. 000
EACH 0. 000 0.00
56. 00000 189. 000 10, 584. 00
0035 202-01130 *Rermoval of Guardrail Type 3 8, 885. 000 8, 885. 000
LF 0. 000 0.00
2.50000 8, 885. 000 22,212.50
0040 202-01135 *Renoval of Guardrail Thrie Beam 19. 000 19. 000
LF 0. 000 0.00
6. 00000 19. 000 114. 00
0045 202-01140 Renoval of Guardrail Type 4 4,901. 000 4,901. 000
LF 0. 000 0.00
11. 00000 4,901. 000 53, 911. 00
0050 202-01300 *Renpval of End Anchorage 40. 000 40. 000
EACH 0. 000 0.00

215. 00000 40. 000 8, 600. 00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20978-BI D ESTI MATE RUN 09/ 02/ 2021
PRQJECT: STA119A- 069 ESTI MATE NO 0027 13:12: 53
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0055 202-04002 *Cean Cul vert 128. 000 69. 000
EACH 0. 000 0. 00
850. 00000 69. 000 58, 650. 00
0060 203-01597 *Pot hol i ng 24.500 16. 000
HOUR 0. 000 0. 00
250. 00000 16. 000 4, 000. 00
0065 208-00002 *Erosion Log Type 1 (12 Inch) 3, 498. 000 3, 498. 000
LF 0. 000 0. 00
4. 25000 3, 498. 000 14, 866. 50
0070 208-00035 *Aggr egat e Bag 2,429. 000 2, 429. 000
LF 0. 000 0. 00
5. 60000 2,429.000 13, 602. 40
0075 208-00045 Concrete Washout Structure 2.000 2.000
EACH 0. 000 0. 00
4,400. 00000 2.000 8, 800. 00
0080 208-00053 *StormDrain Inlet Protection (Type I) (84 Inch) 0. 000 0. 000
EACH 0. 000 0. 00
73. 00000 0. 000 0. 00
0085 208-00103 Renoval and Disposal of Sediment (Labor) 285. 000 285. 000
HOUR 0. 000 0. 00
35. 00000 285. 000 9, 975. 00
0090 208-00105 Renopval and Disposal of Sedinent (Equipnent) 116. 000 116. 000
HOUR 0. 000 0. 00
90. 00000 116. 000 10, 440. 00
0095 208-00106 Sweepi ng (Sedi ment Renoval) 39. 750 39. 750
HOUR 0. 000 0. 00
125. 00000 39. 750 4,968. 75
0100 210-00011 *Reset Mailbox Structure (Type 1) 6. 000 6. 000
EACH 0. 000 0. 00
270. 00000 6. 000 1,620.00
0105 210-00012 *Reset Mailbox Structure (Type 2) 5. 000 5. 000
EACH 0. 000 0. 00

280. 00000 5. 000 1, 400. 00



CONTI D

CAT NO0200

0110

0115

0120

0125

0130

0135

0140

0145

0150

0155

0160

210- 00013

210- 04020

211-00220

212- 00006

212-00032

213-00012

304- 06000

403- 00720

403- 09210

403-34721

605- 00080

C20258- COVBO

STA119A- 069

20978-BID

ROADWAY

| TEM
DESCRI PTI ON
*Reset Mail box Structure (Type 3)
Modi fy Inlet

2 Inch Cored Drilled Hole

*Seedi ng (Native)

* Soi

Condi ti oni ng

*Spray-on Mil ch Bl anket

Aggregat e Base Course (Cl ass 6)

* Hot

M x Asphal t

(Pat ching) (Asphalt)

*Stone Matrix Asphal t

* Hot

M x Asphalt (G ading SX) (75) (PG 58-28)

8 Inch Perforated Pipe Underdrain

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0027

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
14. 000
EACH
380. 00000
4. 000
EACH
3, 200. 00000
22.000
EACH
4, 900. 00000
0. 100
ACRE
450. 00000
2.240
ACRE
3, 400. 00000
2. 470
ACRE
3, 500. 00000
4,795.910
TON
42.00000
92. 080
TON
145. 00000
22, 773. 680
TON
111. 00000
15, 564. 350
TON
82. 00000
60. 000
LF

110. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

14. 000
0. 000
14.000

4. 000
0. 000
4.000

20. 000
0. 000
20. 000

0. 000
0. 000
0. 000

2.240
0. 000
2.240

2.470
0. 000
2.470

4,795.910
0. 000
4,795.910

92. 080
0. 000
92. 080

22,773.680
0. 000
22,773.680

15, 564. 350
0. 000
15, 564. 350

60. 000
0. 000
60. 000

Page 4

ESTI MATE RUN 09/ 02/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:12: 53

AMOUNT

5,320

12,800

98, 000

7,616

8, 645

201, 428

13, 351.

2,527,878

1,276, 276

6, 600

00

00

00

.00

00

00

22

60

48

70

00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20978-BI D ESTI MATE RUN 09/ 02/ 2021
PRQJECT: STA119A- 069 ESTI MATE NO 0027 13:12: 53
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0165 606- 00301 *Cuardrail Type 3 (6-3 Post Spacing) 10, 641. 000 10, 569. 000
LF 0. 000 0. 00
47.00000 10, 569. 000 496, 743. 00
0165 MATERI AL ALLOMANCE Cuardrail Type 3 (6-3 Post Spaci ng) 0. 000
LF 0. 000 0. 00
18. 43000 0. 000 0. 00
0170 606-00910 Guardrail Type 9 (Style CA) 417. 000 0. 000
LF 0. 000 0. 00
79. 00000 0. 000 0. 00
0171 900-00012 Added Item (Foot)/ Guardrail Type 9 (CA)(Special) 5, 869. 000 4,494.000
LF 0. 000 0. 00
83. 80000 4, 494. 000 376, 597. 20
0175 606-01370 *Transi tion Type 3G 17. 000 14.000
EACH 0. 000 0. 00
4,790. 00000 14. 000 67, 060. 00
0175 MATERI AL ALLOMANCE Transition Type 3G 0. 000
EACH 0. 000 0. 00
2,552. 28000 0. 000 0. 00
0180 606-02003 *End Anchorage (Nonfl ared) 42.000 40. 000
EACH 0. 000 0. 00
5,100. 00000 40. 000 204, 000. 00
0180 MATERI AL ALLOMNCE End Anchorage (Nonfl ared) 5. 000
EACH 0. 000 0. 00
2,878. 46000 5. 000 14,392. 30
0185 608-00000 Concrete Sidewal k 140. 000 140. 000
Sy 0. 000 0. 00
56. 00000 140. 000 7,840.00
0190 608-00010 Concrete Curb Ranp 137. 000 137. 000
SY 0. 000 0. 00
120. 00000 137.000 16, 440. 00
0195 609-21010 Curb and Gutter Type 2 (Section |-B) 225. 000 175. 000
LF 0. 000 0. 00

34. 00000 175. 000 5, 950. 00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20978-BI D ESTI MATE RUN 09/ 02/ 2021
PRQJECT: STA119A- 069 ESTI MATE NO 0027 13:12: 53
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0200 609-21020 Curb and CGutter Type 2 (Section |l-B) 370. 000 363. 000
LF 0. 000 0. 00
36. 00000 363. 000 13, 068. 00
0201 610- 00030 Medi an Cover Matl (Conc) Added Median Cover Materi al 1, 022. 000 1, 022. 000
(Concrete)
SF 0. 000 0. 00
12. 54000 1, 022. 000 12, 815. 88
0205 612-00041 *Del i neator (Flexible) (Type I) 773.000 773.000
EACH 0. 000 0. 00
68. 00000 773.000 52, 564. 00
0210 612-00042 *Delineator (Flexible) (Type I1) 40. 000 26. 000
EACH 0. 000 0. 00
68. 00000 26. 000 1,768.00
0215 612-00043 *Del i neator (Flexible) (Type IIl) 262. 000 262. 000
EACH 0. 000 0. 00
75. 00000 262. 000 19, 650. 00
0220 614-00012 *Sign Panel (Class Il) 925. 000 925. 000
SF 0. 000 0. 00
26. 00000 925. 000 24, 050. 00
0221 614-00011 Sign Panel (CL I) Sign Panel (Cass 1) 786. 000 786. 000
SF 0. 000 0. 00
21. 00000 786. 000 16, 506. 00
0225 614-01512 *Steel Sign Support (2-1nch Round)(Post) 1, 393. 000 1, 393. 000
LF 0. 000 0. 00
9. 00000 1, 393. 000 12,537.00
0230 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 124. 000 124. 000
EACH 0. 000 0. 00
120. 00000 124. 000 14, 880. 00
0235 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 1, 126. 000 1, 126. 000
LF 0. 000 0. 00
22. 00000 1, 126. 000 24,772.00
0240 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 102. 000 102. 000
EACH 0. 000 0. 00

275. 00000 102. 000 28, 050. 00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20978-BI D ESTI MATE RUN 09/ 02/ 2021
PRQJECT: STA119A- 069 ESTI MATE NO 0027 13:12: 53
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0245 614-80385 *Runble Strip 55, 968. 000 55, 968. 000
LF 0. 000 0. 00
0.18000 55, 968. 000 10,074. 24
0250 625-00000 *Construction Surveying 0. 400 0. 400
LS 0. 000 0. 00
250, 000. 00000 0. 400 100, 000. 00
0255 626-00000  *Mbbilization 0. 500 0. 385
LS 0. 000 0. 00
3, 480, 000. 00000 0. 385 1, 339, 800. 00
0260 626-01102 *Public Information Services (Tier Il) 0. 068 0. 068
LS 0. 000 0. 00
65, 000. 00000 0.068 4,420.00
0265 627-00008 *Modi fi ed Epoxy Pavenent Marking 1, 507. 000 1,507. 000
GAL 0. 000 0. 00
85. 00000 1, 507. 000 128, 095. 00
0270 627-00019 *Paverent Marking Paint (H gh Build)(lnlaid) 2,772.000 2,192. 000
GAL 0. 000 0. 00
73.00000 2,192. 000 160, 016. 00
0275 627-30324  *Preforned Plastic Pavenent Marking (Wrd-Synbol) 0. 000 0. 000
Type |
(Type 1) SF 0. 000 0. 00
20. 00000 0. 000 0. 00
0276 627-30405  Preform Thernopl astic Pvnt Mg (W5) Add Preform 0. 000 0. 000
Ther nopl asti ¢ Pavenment Marking (X-S)(Wrd)
SF 0. 000 0. 00
20. 00000 0. 000 0.00
0280 627-30329 *Preforned Plastic Pavenent Marking (Xwal k-Stop Line) 0. 000 0. 000
Type
(Typ SF 0. 000 0. 00
12. 00000 0. 000 0. 00
0281 627-30410  Preform Thernopl astic Pvnt Mg (XS) Add Preform 972. 000 972. 000
Ther nopl asti ¢ Pavenment Marki ng (X- Wl k- St op)
SF 0. 000 0. 00
20. 00000 972. 000 19, 440. 00
0285 630-00000  *Fl aggi ng 13, 663. 500 13, 663. 500
HOUR 0. 000 0. 00

27.00000 13, 663. 500 368, 914. 50



CONTI D

CAT NO0200

0290

0295

0300

0305

0310

0315

0320

0325

0330

0335

0340

630- 00001

630- 00007

630- 00012

630- 00017

630- 80002

630- 80341

630- 80342

630- 80350

630- 80355

630- 80360

630- 80363

C20258- COVBO

STA119A- 069

20978-BID

| TEM
DESCRI PTI ON

ROADWAY

*Pi | ot Car QOperation

*Traffic Control

I nspection

*Traffic Control

Managenent

*Traffic Control

Managenent ( Speci al)

*Fl ashi ng Beacon (Sol ar)

*Construction Traffic Sign (Panel

Si ze A)

*Construction Traffic Sign (Panel

Si ze B)

Panel

*Vertical

*Portabl e Message Sign Panel

*Drum Channel i zi ng Device

*Drum Channel i zi ng Device (Wth Light) (Flashing)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0027

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
747. 250
HOUR
65. 00000
19. 500
DAY
450. 00000
121. 000
DAY
1, 000. 00000
159. 500
DAY
1, 000. 00000
0. 000
EACH
1, 500. 00000
63. 000
EACH
75. 00000
84. 000
EACH
80. 00000
150. 000
EACH
20. 00000
2.000
EACH
6, 000. 00000
312. 000
EACH
20. 00000
30. 000
EACH

150. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

747. 250
0. 000
747. 250

19. 500
0. 000
19. 500

121. 000
0. 000
121. 000

159. 500
0. 000
159. 500

0. 000
0. 000
0. 000

55. 800
6. 200
62. 000

75. 600
8. 400
84. 000

121. 500
13. 500
135. 000

1. 800
0.200
2.000

280. 800
31. 200
312. 000

27.000
3. 000
30. 000

Page 8

ESTI MATE RUN 09/ 02/ 2021

465.

672.

270.

1,200

624.

450.

.00

.00

.00

.00

.00

00

00

13:12: 53

AMOUNT

48, 571.

8,775

121, 000

159, 500

4, 650

6, 720

2,700

12, 000

6, 240

4,500

25

00

00

00

.00

00

00

00

00

00

00



CONTI D:

PREV QTY/

ROADWAY

CAT NO0200

0345 630-80370

0350

630- 80380

0355

630- 80511

0360

630- 85010

0365

630- 86810

0370

700- 70010

0375

700- 70011

0380

700-70012

0385

700- 70016

0390

700-70018

0395 700-70019

C20258- COVBO

20978-BID
STA119A- 069

| TEM
DESCRI PTI ON

Concrete Barrier (Tenporary)

*Traffic Cone

*Mbbi | e Pavenent

Mar ki ng Zone

*| mpact Attenuator (Tenporary)

*Traffic Signal

(Tenporary)

F/ A M nor Contract

Revi si ons

F/ A Partnering

F/ A Asphalt Pavenent

I ncentive

F/ A Fuel

Cost Adj ust ment

F/ A Roadway Snpot hness | ncentive

F/ A Asphalt Cenent Cost Adjustnent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0027

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2, 000. 000
LF
20. 00000
230. 000
EACH
11. 00000
1. 000
LS
8, 500. 00000
0. 000
EACH
5, 600. 00000
3. 000
EACH
25, 000. 00000
375, 000. 000
FA
1. 00000
0. 000
FA
1. 00000
8, 322. 390
FA
1. 00000
150, 000. 000
FA
1. 00000
297, 500. 000
FA
1. 00000
581, 242. 920
FA

1. 00000

QrY TH'S PERI OD
QTY TO DATE

1, 800.
. 000
2, 000.

11, 514.
0.
11, 514.

581, 242.
0.
581, 242.

000

000

. 500
. 500
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 900
. 100
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000
000
000

. 000
. 000
. 000

920
000
920

Page 9

ESTI MATE RUN 09/ 02/ 2021

4, 000.

159.

2, 500.

00

.00

00

00

.00

.00

.00

.00

.00

.00

13:12: 53

AMOUNT

40, 000.

1, 595.

25, 000.

11, 514.

581, 242.

00

00

.00

.00

00

.00

.00

.00

00

.00

92



CONTI D:

CAT NO0200

0400 700-70023

0401 700-70025

0405 700-70380

0410 700-70594

CAT NO0201

0420 201-00000

0425

202- 00010

0430

202- 00019

0435

202- 00020

0440

202- 00035

0445 202-00155

C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
20978-BID ESTI MATE RUN 09/ 02/ 2021
STA119A- 069 ESTI MATE NO 0027 13:12:53
CURRENT PREV QTY/ AMOUNT
| TEM QUANTI TY/ QTY TH' S PERI OD TH'S CUMULATI VE
DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANMDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L _______.
F/ A On-The-Job Trai nee 8, 000. 000 8, 000. 000
FA 0. 000 0.00
1. 00000 8, 000. 000 8, 000. 00
F/A Quality Incentive Pynt Add F/A Quality Incentive 4, 664. 950 4, 664. 950
Paynent
F A 0. 000 0.00
1. 00000 4, 664. 950 4, 664. 95
F/ A Erosion Control 10, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
F/ A DRB Standing Conmittee 100, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMT $10, 647,507.48 $ 10, 340.50 $ 8, 989, 095. 39
Clearing and Grubbing 1. 000 1. 000
LS 0. 000 0.00
148, 000. 00000 1. 000 148, 000. 00
Renoval of Tree 162. 000 162. 000
EACH 0. 000 0.00
300. 00000 162. 000 48, 600. 00
Renoval of Inlet 3. 000 3. 000
EACH 0. 000 0.00
600. 00000 3.000 1, 800. 00
*Rermoval of Concrete Box Cul vert 1. 000 1. 000
EACH 0. 000 0.00
12, 000. 00000 1. 000 12, 000. 00
Renoval of Pipe 627. 000 627. 000
LF 0. 000 0.00
20. 00000 627. 000 12, 540. 00
*Renpval of Wall 40. 000 40. 000
LF 0. 000 0.00
17. 50000 40. 000 700. 00

ROADWAY

Trail



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 20978-BI D ESTI MATE RUN 09/ 02/ 2021
PRQJECT: STA119A- 069 ESTI MATE NO 0027 13:12: 53
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 Trail

0450 202-00201  *Renoval of Curb 390. 000 390. 000
LF 0. 000 0.00
12. 00000 390. 000 4,680. 00
0455 202-00202 Renoval of Gutter 18. 000 18. 000
LF 0. 000 0. 00
17. 00000 18. 000 306. 00
0460 202- 00207 Renoval of Brick Pavers 70. 000 70. 000
Sy 0. 000 0.00
16. 00000 70. 000 1, 120. 00
0465 202-00210 Renoval of Concrete Pavenent 475. 000 475. 000
SY 0. 000 0. 00
8. 50000 475. 000 4,037.50
0470 202-00220 *Renoval of Asphalt Mat 812. 000 812. 000
Sy 0. 000 0.00
5. 50000 812. 000 4, 466. 00
0471 202- 05026 Sawi ng Asphalt Mat (6 In) Added Sawcutting Asphalt Mat 997. 000 997. 000
6 Inch
( ) LF 0. 000 0. 00
1. 63000 997. 000 1,625. 11
0475 202-01000 *Renpval of Fence 0. 000 0. 000
LF 0. 000 0.00
5. 00000 0. 000 0. 00
0480 202-01130 *Rermoval of CGuardrail Type 3 212.000 212. 000
LF 0. 000 0. 00
2.50000 212. 000 530. 00
0485 202-01300 *Renpval of End Anchorage 1. 000 1. 000
EACH 0. 000 0.00
215. 00000 1. 000 215. 00
0490 203-00010 Unclassified Excavation (Conplete In Place) 5, 530. 000 5, 530. 000
cY 0. 000 0. 00
21.00000 5, 530. 000 116, 130. 00
0495 203-00050  Unsuitable Material 14. 000 14.000
cY 0. 000 0.00

47.50000 14. 000 665. 00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 20978-BI D ESTI MATE RUN 09/ 02/ 2021
PRQJECT: STA119A- 069 ESTI MATE NO 0027 13:12: 53
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 Trail

0500 203-00400 *Rock Excavation 3, 886. 000 3, 886. 000
cY 0. 000 0. 00
48. 00000 3, 886. 000 186, 528. 00
0501 203-00598 Rock Scal ing Added Rock Scaling (Hour) 84. 000 84. 000
HOUR 0. 000 0. 00
115. 00000 84.000 9, 660. 00
0505 203-01100 Proof Rolling 0. 250 0. 250
HOUR 0. 000 0. 00
85. 00000 0. 250 21.25
0510 203-01510 Backhoe 60. 000 1. 000
HOUR 0. 000 0. 00
110. 00000 1. 000 110. 00
0515 203-01594 Conbi nati on Loader 0. 000 0. 000
HOUR 0. 000 0. 00
65. 00000 0. 000 0. 00
0520 203-01597 *Pot hol i ng 46. 500 46. 500
HOUR 0. 000 0. 00
250. 00000 46. 500 11, 625. 00
0525 203-02330 Laborer 60. 500 60. 500
HOUR 0. 000 0. 00
35. 00000 60. 500 2,117.50
0530 206-00000  Structure Excavation 2, 820. 000 2,820. 000
cY 0. 000 0. 00
28. 00000 2,820. 000 78, 960. 00
0535 206- 00065 Structure Backfill (FlowFill) 1, 700. 000 1, 700. 000
cY 0. 000 0. 00
170. 00000 1, 700. 000 289, 000. 00
0540 206-00100 Structure Backfill (Cdass 1) 650. 000 650. 000
cY 0. 000 0. 00
51. 00000 650. 000 33, 150. 00
0545 206-00510 Filter Material (Cass A) 319. 000 319. 000
cy 0. 000 0. 00

108. 00000 319. 000 34, 452. 00



CONTI D

PREV QTY/

Trail

CAT NO0201

0550 206-01781

0555

206- 01782

0560

206- 01783

0565

206- 01784

0570

206- 01785

0575

207- 00205

0580

207- 00210

0585

208- 00002

0586

208- 00008

0590

208- 00035

0595 208-00045

C20258- COVBO
20978-BID
STA119A- 069

*Shoring (Area

*Shoring (Area

*Shoring (Area

*Shoring (Area

*Shoring (Area

Topsoi |

St ockpi |l e Topsoi l

*Erosion Log Type 1 (12 Inch)

I nch)

*Aggregat e Bag

Concrete Washout

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0

027

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNI'T PRI CE
1) 1. 000
LS
18, 800. 00000
2) 1. 000
LS
19, 800. 00000
3) 1. 000
LS
27,800. 00000
4) 1. 000
LS
43, 500. 00000
5) 1. 000
LS
25, 700. 00000
1, 106. 000
cY
35. 00000
0. 000
cY
6. 90000
0. 000
LF
4.25000
Erosion Log Type 2 (12 In) Add Erosion Log Type 2 (12 201. 000
LF
6. 25000
360. 000
LF
5. 60000
Structure 4,000
EACH

4, 400. 00000

QrY TH'S PERI OD
QTY TO DATE

1,106
. 000
1,106

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000

000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

Page 13

ESTI MATE RUN 09/ 02/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:12: 53

AMOUNT

18, 800

19, 800

27, 800

43, 500

25,700

38,710

1, 256

2,016

8, 800

00

00

00

00

00

00

.00

.00

25

00

00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 20978-BI D ESTI MATE RUN 09/ 02/ 2021
PRQJECT: STA119A- 069 ESTI MATE NO 0027 13:12: 53
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 Trail

0600 208-00052 *StormDrain Inlet Protection (Type I1I) 0. 000 0. 000
LF 0. 000 0. 00
235. 00000 0. 000 0. 00
0605 208-00056 *StormDrain Inlet Protection (Type I11) 0. 000 0. 000
EACH 0. 000 0. 00
240. 00000 0. 000 0.00
0610 208-00070 Vehi cl e Tracki ng Pad 4.000 4.000
EACH 0. 000 0. 00
3,100. 00000 4. 000 12, 400. 00
0615 208-00103 Renoval and Di sposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
35. 00000 0. 000 0.00
0620 208-00105 Renoval and Disposal of Sedinent (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
90. 00000 0. 000 0. 00
0625 208-00106 *Sweepi ng (Sedi ment Renoval ) 0. 000 0. 000
HOUR 0. 000 0. 00
125. 00000 0. 000 0. 00
0630 208-00107  Renoval of Trash 5. 500 5. 500
HOUR 0. 000 0. 00
35. 00000 5.500 192. 50
0635 208-00207 *Erosi on Control Management 217.000 217.000
DAY 0. 000 0. 00
135. 00000 217.000 29, 295. 00
0636 208-00300 Tenporary Berns Added Tenporary Berns 200. 000 200. 000
LF 0. 000 0. 00
8. 65000 200. 000 1, 730. 00
0640 210-00050 Reset Fire Hydrant 1. 000 1. 000
EACH 0. 000 0. 00
6, 400. 00000 1.000 6, 400. 00
0645 210-00810 Reset Ground Sign 2.000 0. 000
EACH 0. 000 0. 00

350. 00000 0. 000 0. 00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 20978-BI D ESTI MATE RUN 09/ 02/ 2021
PRQJECT: STA119A- 069 ESTI MATE NO 0027 13:12: 53
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 Trail

0650 210-02510 *Rel ay Sprinkler System 1. 000 1.000
LS 0. 000 0. 00
26, 000. 00000 1. 000 26, 000. 00
0655 211-01115 *Rock Rei nforcenent (Nurmber 10) 375. 000 375. 000
LF 0. 000 0. 00
98. 00000 375. 000 36, 750. 00
0660 212-00006  *Seeding (Native) 2.240 2.240
ACRE 0. 000 0. 00
450. 00000 2.240 1, 008. 00
0665 212-00009 *Seedi ng (Tenporary) 1. 040 1. 040
ACRE 0. 000 0. 00
800. 00000 1. 040 832. 00
0670 213-00002  *Milching (Weed Free Hay) 0. 000 0. 000
ACRE 0. 000 0. 00
680. 00000 0. 000 0. 00
0675 213-00061 *Mul ch Tackifier 230. 000 190. 000
LB 0. 000 0. 00
2. 75000 190. 000 522.50
0680 214-00000 *Landscape Mai nt enance 1. 000 0. 000
LS 0. 000 0. 00
11, 000. 00000 0. 000 0. 00
0685 214-00220 *Deci duous Tree (2 Inch Caliper) 24.000 0. 000
EACH 0. 000 0. 00
650. 00000 0. 000 0.00
0690 214-00330  *Deciduous Shrub (3 Gallon Container) 95. 000 0. 000
EACH 0. 000 0. 00
60. 00000 0. 000 0. 00
0695 216-00201  *Soil Retention Bl anket (Straw Coconut) (Bi odegradable 300. 000 0. 000
Cl ass
SY 0. 000 0. 00
2.30000 0. 000 0.00
0700 216-00221  *Soil Retention Bl anket (Coconut) (Biodegradable C ass 3,914. 310 3,914. 310
1
) Sy 0. 000 0. 00

3. 00000 3, 914. 310 11, 742. 93



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 20978-BI D ESTI MATE RUN 09/ 02/ 2021
PRQJECT: STA119A- 069 ESTI MATE NO 0027 13:12: 53
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 Trail

0705 217-00015 Noxi ous Weed Managenent 900. 000 900. 000
Sy 0. 000 0. 00
5. 00000 900. 000 4,500. 00
0710 240-00000 W ldlife Biol ogist 224. 750 224.750
HOUR 0. 000 0. 00
125. 00000 224.750 28,093. 75
0715 240-00010 Renoval of Nests 13. 000 13. 000
HOUR 0. 000 0. 00
90. 00000 13. 000 1,170. 00
0720 240-00020 Netting 0. 000 0. 000
SY 0. 000 0. 00
9. 00000 0. 000 0. 00
0725 304-06000 Aggregate Base Course (Cl ass 6) 1, 209. 000 835. 480
TON 0. 000 0. 00
42.00000 835. 480 35, 090. 16
0730 304-06008 Aggregat e Base Course (Class 6) (Special) 48. 000 0. 000
cY 0. 000 0. 00
125. 00000 0. 000 0. 00
0735 304-09014  Aggregate Base Course (Special) 333. 000 186. 000
TON 0. 000 0. 00
44.00000 186. 000 8, 184. 00
0740 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 257. 000 194. 190
TON 0. 000 0. 00
145. 00000 194. 190 28, 157. 55
0745 403-34721 *Hot M x Asphalt (Gading SX) (75) (PG 58-28) 255. 000 162. 610
TON 0. 000 0. 00
82. 00000 162. 610 13, 334.02
0750 420-00113 Ceotextile (Drainage) (Cass 2) 1, 286. 000 1, 286. 000
SY 0. 000 0. 00
1. 80000 1, 286. 000 2,314.80
0755 420-00114 Geotextile (Drainage) (Cass 3) 0. 000 0. 000
Sy 0. 000 0. 00

25. 00000 0. 000 0. 00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 20978-BI D ESTI MATE RUN 09/ 02/ 2021
PRQJECT: STA119A- 069 ESTI MATE NO 0027 13:12: 53
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 Trail

0760 504-04430 Reinforced Concrete Facing 495. 000 495. 000
SF 0. 000 0.00
42.00000 495. 000 20, 790. 00
0765 504-06100 Ground Nailed Wall 1, 525. 000 1, 525. 000
SF 0. 000 0. 00
16. 00000 1,525. 000 24, 400. 00
0770 506-00212 Riprap (12 Inch) 64. 000 64. 000
cy 0. 000 0.00
125. 00000 64. 000 8, 000. 00
0775 506-00224 Ri prap (24 Inch) 771. 000 771. 000
cY 0. 000 0. 00
130. 00000 771.000 100, 230. 00
0775 MATERI AL ALLOWANCE 24 Inch Riprap 2.000
cy 0. 000 0.00
68. 40000 2.000 136. 80
0780 514-00200 Pedestrian Railing (Steel) 722.000 722.000
LF 0. 000 0. 00
265. 00000 722.000 191, 330. 00
0780 MATERI AL ALLOWANCE Pedestrian Railing (Steel) 0. 000
LF 0. 000 0.00
205. 40000 0. 000 0. 00
0785 515-00120 *Wat er proofi ng (Menbrane) 475. 000 463. 000
SY 0. 000 0. 00
22.00000 463. 000 10, 186. 00
0790 601-03000 Concrete Class D 53. 000 49. 000
cy 0. 000 0.00
330. 00000 49. 000 16, 170. 00
0795 601-03050 *Concrete Class D (Vall) 324.710 324.710
cY 0. 000 0. 00
905. 00000 324.710 293, 862. 55
0800 601-03540 Concrete Class DT (Deck Topping) 39. 000 39. 000
Ccy 0. 000 0.00

1, 100. 00000 39. 000 42, 900. 00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18

PCN: 20978-BI D ESTI MATE RUN 09/ 02/ 2021
PRQJECT: STA119A- 069 ESTI MATE NO 0027 13:12: 53
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 Trail

0805 601-40005 *Cut Stone Veneer 4, 670. 000 4, 670. 000
SF 0. 000 0.00
60. 00000 4,670. 000 280, 200. 00
0805 MATERI AL ALLOMNCE Cut Stone Veneer 0. 000
SF 0. 000 0. 00
7.50000 0. 000 0.00
0810 601-40400 *Structural Concrete Stain 5. 000 0. 000
Sy 0. 000 0.00
90. 00000 0. 000 0. 00
0815 602- 00000 *Rei nf orcing Steel 57, 957. 000 57, 957. 000
LB 0. 000 0. 00
1. 05000 57,957. 000 60, 854. 85

0820 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 380. 000 380. 000
LF 0. 000 0.00
100. 00000 380. 000 38, 000. 00
0825 603-01245 24 Inch Reinforced Concrete Pipe (Conplete In Place) 96. 000 96. 000
LF 0. 000 0. 00
160. 00000 96. 000 15, 360. 00
0830 603-01365 36 Inch Reinforced Concrete Pipe (Conplete In Place) 41. 000 41. 000
LF 0. 000 0.00
210. 00000 41. 000 8, 610. 00
0835 603-01425 42 Inch Reinforced Concrete Pipe (Conplete In Place) 32.000 32.000
LF 0. 000 0. 00
170. 00000 32. 000 5, 440. 00
0840 603-01485 48 Inch Reinforced Concrete Pipe (Conplete In Place) 247.000 247. 000
LF 0. 000 0.00
320. 00000 247.000 79, 040. 00
0845 603-05018 18 Inch Reinforced Concrete End Section 3. 000 3. 000
EACH 0. 000 0. 00
950. 00000 3. 000 2,850. 00
0850 603-05024 24 Inch Reinforced Concrete End Section 1. 000 1. 000
EACH 0. 000 0. 00

1, 100. 00000 1. 000 1, 100. 00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 19

PCN: 20978-BI D ESTI MATE RUN 09/ 02/ 2021
PRQJECT: STA119A- 069 ESTI MATE NO 0027 13:12: 53
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 Trail

0855 603-05036 36 Inch Reinforced Concrete End Section 2.000 2.000
EACH 0. 000 0.00
5, 300. 00000 2.000 10, 600. 00
0860 603-05042 42 Inch Reinforced Concrete End Section 2.000 2.000
EACH 0. 000 0. 00
6, 800. 00000 2.000 13, 600. 00
0865 603-05048 48 I nch Reinforced Concrete End Section 1. 000 1.000
EACH 0. 000 0.00
8, 000. 00000 1. 000 8, 000. 00
0870 603-50006 6 Inch Plastic Pipe 159. 000 159. 000
LF 0. 000 0. 00
28. 00000 159. 000 4, 452. 00
0875 603-71609  *16x8 Foot Concrete Box Cul vert (Precast) 72.000 72.000
LF 0. 000 0.00
1, 680. 00000 72.000 120, 960. 00
0880 603-71610  *16x10 Foot Concrete Box Cul vert (Precast) 120. 000 120. 000
LF 0. 000 0. 00
1, 700. 00000 120. 000 204, 000. 00
0885 604- 00305 Inlet Type C (5 Foot) 7.000 7.000
EACH 0. 000 0.00
3, 800. 00000 7.000 26, 600. 00
0890 604-00310 Inlet Type C (10 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
4, 500. 00000 1. 000 4, 500. 00
0895 604- 00505 Inlet Type D (5 Foot) 1. 000 1. 000
EACH 0. 000 0.00
4, 800. 00000 1. 000 4,800. 00
0900 604-13005 Inlet Type 13 (5 Foot) 3.000 3. 000
EACH 0. 000 0. 00
4, 500. 00000 3. 000 13, 500. 00
0905 604- 16005 Inlet Type 16 (5 Foot) 1. 000 1. 000
EACH 0. 000 0.00

7, 000. 00000 1. 000 7,000. 00
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PCN: 20978-BI D ESTI MATE RUN 09/ 02/ 2021
PRQJECT: STA119A- 069 ESTI MATE NO 0027 13:12: 53
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 Trail

0910 604-25005 Vane Grate Inlet (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
4, 800. 00000 1. 000 4,800. 00
0915 604-25010 Vane Grate Inlet (10 Foot) 1. 000 1.000
EACH 0. 000 0. 00
5, 700. 00000 1.000 5, 700. 00
0920 604-30010 Manhol e Sl ab Base (10 Foot) 2.000 2.000
EACH 0. 000 0. 00
6, 000. 00000 2.000 12, 000. 00
0925 604-30015 Manhol e Sl ab Base (15 Foot) 3. 000 3. 000
EACH 0. 000 0. 00
8, 500. 00000 3.000 25, 500. 00
0930 605-00040 4 Inch Perforated Pipe Underdrain 305. 000 305. 000
LF 0. 000 0. 00
40. 00000 305. 000 12, 200. 00
0935 605-83002 Geoconposite Drain with Pipe 445. 000 438. 000
SY 0. 000 0. 00
88. 00000 438. 000 38, 544. 00
0940 605- 84000 Subsurface Drain Qutlet 99. 000 99. 000
LF 0. 000 0. 00
62. 00000 99. 000 6, 138. 00
0945 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 911. 000 911. 000
LF 0. 000 0. 00
47.00000 911. 000 42,817.00
0950 606-00910 Guardrail Type 9 (Style CA) 280. 000 280. 000
LF 0. 000 0. 00
79. 00000 280. 000 22,120.00
0955 606- 00940 Guardrail Type 9 (Style CE) 236. 000 225.000
LF 0. 000 0. 00
160. 00000 225. 000 36, 000. 00
0960 606- 00941 Guardrail Type 9 (Style CE) (Special) 514. 000 514. 000
LF 0. 000 0. 00

285. 00000 514. 000 146, 490. 00
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PCN: 20978-BI D ESTI MATE RUN 09/ 02/ 2021
PRQJECT: STA119A- 069 ESTI MATE NO 0027 13:12: 53
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 Trail

0965 606-01370 *Transition Type 3G 4.000 4.000
EACH 0. 000 0.00
4,790. 00000 4. 000 19, 160. 00
0970 606- 02003 *End Anchorage (Nonfl ared) 1. 000 1. 000
EACH 0. 000 0. 00
5, 100. 00000 1.000 5,100. 00
0975 606- 02005 *End Anchorage (Fl ared) 4.000 4.000
EACH 0. 000 0.00
3, 900. 00000 4. 000 15, 600. 00
0975 MATERI AL ALLOMANCE End Anchorage (Fl ared) 0. 000
EACH 0. 000 0. 00
2,122. 42000 0. 000 0. 00
0980 607-11455 *Fence Wod 368. 000 368. 000
LF 0. 000 0. 00
20. 00000 368. 000 7,360. 00
0985 607-11525 *Fence (Plastic) 252. 000 252. 000
LF 0. 000 0. 00
2.00000 252. 000 504. 00
0990 607-11530 *Fence (Special) 75. 000 75. 000
LF 0. 000 0. 00
18. 00000 75. 000 1, 350. 00
0995 608-00026 Concrete Bikeway (6 Inch) 2,388. 000 2, 388. 000
SY 0. 000 0. 00
65. 00000 2, 388. 000 155, 220. 00
1000 608-00028 Concrete Bikeway (8 Inch) 429. 000 429. 000
Sy 0. 000 0.00
75. 00000 429. 000 32,175. 00
1005 609-21020 Curb and CGutter Type 2 (Section I1-B) 349. 000 349. 000
LF 0. 000 0. 00
36. 00000 349. 000 12, 564. 00
1010 609- 24002 Gutter Type 2 (2 Foot) 129. 000 129. 000
LF 0. 000 0. 00

27.00000 129. 000 3, 483. 00
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CAT NO0201

1015

1020

1025

1030

1035

1040

1045

1050

1055

1060

1065

614- 00011

614- 00216

614-00218

614- 01512

614-01522

614-85001

619- 30320

621- 00425

622-00270

627-00008

627-00011

C20258- COVBO

20978-BID
STA119A- 069

| TEM
DESCRI PTI ON

Trail

*Sign Panel (Class |)

*Steel Sign Post (2x2 Inch Tubing)

*Steel Sign Post (2.25x2.25 Inch Tubing)

* St eel

Si gn Support (2-1nch Round) (Post)

* St eel

Si gn

Support (2-1nch Round) ( Socket)

*| npact Attenuat or

4 Inch Gal vani zed Pi pe

*Det our

Bol | ard

*Modi fi ed Epoxy Pavenent

Mar ki ng

*Pavenent Marki ng Pai nt (\Waterborne)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0027

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
49. 000
SF
21. 00000
150. 000
LF
8. 50000
48. 000
LF
10. 50000
13. 000
LF
9. 00000
1. 000
EACH
120. 00000
1. 000
EACH
16, 900. 00000
14. 000
LF
550. 00000
1. 000
LS
85, 000. 00000
0. 000
EACH
1, 000. 00000
5. 000
GAL
85. 00000
0. 000
GAL

65. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

49. 000
0. 000
49. 000

150. 000
0. 000
150. 000

48. 000
0. 000
48. 000

13. 000
0. 000
13. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1.000

14.000
0. 000
14.000

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

5. 000
0. 000
5. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 09/ 02/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:12: 53

AMOUNT

1,029

1,275

504

117

16, 900

7,700

85, 000

425.

00

00

00

00

.00

00

00

00

.00

00

.00
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PCN: 20978-BI D ESTI MATE RUN 09/ 02/ 2021
PRQJECT: STA119A- 069 ESTI MATE NO 0027 13:12: 53
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 Trail

1070 627-01010 *Prefornmed Pl astic Paverment Marking (Type 1) (Inl aid) 48. 000 48. 000
SF 0. 000 0.00
25. 00000 48. 000 1, 200. 00
1075 641-10000 *Shotcrete 169. 000 169. 000
5% 0. 000 0. 00
215. 00000 169. 000 36, 335. 00
CAT 0201 CURRENT AMI $ 3,908,242.49$ 0.00$ 3,809, 920. 02

CAT NO0400 CONSTRUCTI ON ENG NEERI NG

1080 620- 00005 Field O fice (Special) 0. 500 0. 500
EACH 0. 000 0.00
165, 000. 00000 0. 500 82, 500. 00
1085 620-00012 Field Laboratory (Cl ass 2) 0.500 0. 500
EACH 0. 000 0. 00
85, 000. 00000 0. 500 42,500. 00
1090 620-00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0.00
5, 800. 00000 2.000 11, 600. 00
CAT 0400 CURRENT AMI $ 136, 600.00 $ 0.00% 136, 600.00

PRQJECT TOTAL CURRENT AMI $14, 692, 349.97 $ 10, 340. 50 $12, 935, 615. 41



